

## Attachment A

### Oregon Salmon and Steelhead Recovery Planning Schedule

DOMAIN	Misc.	REVIEW TIMELINES	MEETING DATES		DRAFT	FINAL
			Planning Team	Stakeholder		
<b>Coast</b>		7/21/06 Agency Review 7/24/06 to Stakeholder for Review Sept/Oct 06 Public Review & Town Hall Mtgs		Fri, 8/4/2006 Tues, 9/26/06	Oct 06 Public Draft Dec 06 ODFW Commission Draft	Jan 2007 to ODFW Commission for approval
<b>Lower Columbia</b>			Mon, 7/24/06 Tues, 9/12/06	Tues, 8/1/2006 Wed, 9/20/2006 Thurs, 11/9/2006 Thurs, 12/7/2006 Thurs, 1/11/2007	Dec 06 Federal Register Notice	Mid 07
<b>Upper Willamette</b>			Wed, 8/9/06 Wed, 9/12/06	Thurs, 7/13/06 Thurs, 9/21/06 Thurs, 11/2/06 Thurs, 12/14/06 Thurs, 1/25/07	Spring 07 Federal Register Notice	Fall 07
<b>Mid Columbia</b>			Wed, 7/26/06	Wed, 6/14/06 Wed, 7/26/06 Tues, 8/29/06 Thurs, 9/20/06	Nov 06 Federal Register Notice	Mar 07
<b>Snake</b>				Tues, 8/22/06 Oct 2006	Nov 06 Federal Register Notice	Mar 07
<b>SONCC</b>	8/18/06 Start up meeting				July 2007 (likely to be later)	Dec 2007 (likely to be later)